TECHNICAL WORK MAY NOT BEGIN PRIOR TO CO APPROVAL
NASA/GODDARD SPACE FLIGHT CENTER

REQUEST FOR TASK PLAN / TASK ORDER

‘CONTRACTOR.% 4| {CONTRACT.NO:ITASK:NOS
] NASS5- TASK NO. AMENDMENT
QSS Group, Inc. 99124 2 5 9 568-860-10-53 -89 00
TASK TITLE: {NTE 80 characters; includ_e Project name)

IRAC Instrument Delivery and Test

DATE

33000

ASSISTANT TECHNICAL REP,

Raymond Jungo 301-286-2850

BRANCH HEAD \ (R \} \‘: . DATE CODE PHONE
Frederick G. Huegel § ~/ C . L\'wﬂ/ 3 / 20/£0 568 301-286-2285
CONTRACTING OFFICER'S TECHNICAL REPRESENTATIVE {COTR) DATE CODE PHONE
overt s. Lebair, o, Aitcarai G Clack 3/34/00 560 | 301-286-6588
VELIGHT HARDWARE, CRITICAL GSE OR SOFTWARE? CONTRACTING OFFICER'S QUALITY REP. DESIGNATED FAM:
'(IF YES, NEED CODE 303 CONCURRENCE NEXT BLOCK) L M ’ , 2 Mm
2 rryMoore _ Koleckl

The contractor shall ldentlfy and explam the reason for any devuatnons exceptlons, {To be comp/ered by Conrract/ng Off/cer}

or conditional assumptions taken with respect to this Task Order or to any of the C.0. Requested Quote on:

technical requirements of the Task Order Statement of Work and related specifications. Date:

The contractor shall complete and submit the required Reps and Certs.

Contractor will develop specification or statement of work under this task for a future procurement. [X) NO [ ] YES

Flight hardware will be shipped to GSFC for testing prior to final delivery. [R] NO [ 1 YES [ ] NA

Government Furnished Property/Facilities: [ 1 NO [%] YES -- SEE LIST OF GFP (offsite only) / FACILITIES (onsite only)

Onsite Performance: [ 1NO IR] YES if yes: [X]} TOTAL [ ] PARTIAL
If partial, indicate onsite work in SOW by asterisk (*)

Surveillance Plan Attached: X1 NO { 1 YES

Highlighted Contract Clauses: (to be completed by Contracting Officer]

Per Clause H.14, Task Ordering Proéedure, subparagraph (f), the
effective date of this task order shall be 5/1/00.

INCENTIVE FEE STRUCTURE (check one)
{See Contract NAS5-99124, Attachment K, Incentive Fee Plan)

xNo. 1 _ No.2 __No.3 ___No. 4 ___No.5
Cost 10% 50% 25% 25% %
. Schedule 15% 25% 25% 50% %
Technical 75% 25% 50% 25% %

770 be completed by Contracting Officer)
The target cost of this task orderis $ 631,005
The target fee of this task order is $ 40,424 .
The total target cost and target fee of this task order as contemplated by the Incentive Fee
clause of this contractis $ 671,429

The maximum fee is $_59,081 )
The minimum fee is $0.
AL IHOR)ZE&\SIGNAIUR, =

STEVEN R. LLOYD
LONTRACTING QFFICER

TYPED NAME OF CONTRACTING OFFICER

AUTHORIZED SIGNATURE . DATE
GSFC FORM 703-1845 12/98 (OLDER VERSIONS ARE OBSOLETE)
DISTRIBUTION: CONTRACTOR, CONTRACTING OFFICER, COTR. CODE 303, RESOURCES ANALYST, ASSISTANT TECHNICAL REPRESENTATIVE

TECHNICAL WORK MAY NOT BEGIN PRIOR TO CO APPROVAL




TECHNICAL WORK MAY NOT BEGIN PRIOR TO CO APPROVAL ,
NASA/GODDARD SPACE FLIGHT CENTER

_REQUEST FOR TASK PLAN / TASK ORDER

ONIRACT
NAS5- TASK NO. AMENDMENT
QSS Group, Inc. 99124 251

Appiicable paragraphs from contract Statement of Work:

STATEMENT OF WORK:  (Continue on biank paper if additional space is required)
(This is a follow-on to Task 71 under this contract; uninterrupted fransition is required.)

The contfractor shall provide services for the integration, test and delivery of the IRAC instrument flight unit.
Delivery, integration, test and verification shall occur at GSFC, Ball Aerospace, Boulder, CO and LMMS,
Sunnyvale, CA. The confractor shall provide all services to integrate and test the IRAC instrument at the above
mentioned facilities. The contractor shall be responsible for all development, assembly and test of one IRAC
High Fidelity Instrument Simulator and one IRAC Cold Assembly Simulator. The contractor shall also provide
hardware and software services for two additional IRAC instrument simuiators located at LMMS in Sunnyvale, CA.

The following travel is anticipated o Ball Aerospace (dates are subject to change):

Purpose Duration Date #of people
1. Ship iIRAC to Ball Aerospace 5 days May 4-19, 2000 o}
2. Open/Shorts Test 4 days May 16-19, 2000 3
3. Electrical I&T 6 days Jun 5-12, 2000 4
4. TTACS Checkout 3 days Jun 13-15, 2000 2
5. Pack and Ship WEA fo LMMS 1 day Aug 30, 2000 3
6. EMI/EMC Test 4 days Aug 24-29, 2000 4
7. Cryostat Test Warm 2 days Aug 4-7, 2000 3
8. Cryostat Test Cold 2 days Aug 11-14, 2000 '3
9. Reinstall WEA 1 day Sep 6, 2000 3
10. TTACS Checkout 3 days Oct 24-26, 2000 3
11. IRAC Functional 1 day Nov 2, 2000 . 3
12. Opfical Focus Test 1 day Nov 7, 2000 3
13. Image Quality Test 2 days Nov 9-10, 2000 3
14. Data Analysis 1 day Nov 13, 2000 3
15. Image Quality Test #2 1 day Nov 14, 2000 3
16. Data Analysis 1 day Nov 15, 2000 3
17. Buy Off Test 1 day Nov 22, 2000 3
18. FDS Short Form Test 2 days Nov 23-24, 2000 3
19. Pack and Ship WEA 2 days Dec 6-7, 2000 3 o
20. Load and Ship GSE 5 days Dec 11-15, 2000 4
The following travel Is anticioated to LMMS (dates are subject to change): L
Purpose Duration Date # of people
1. Simulator H/W and S/W Test 12 days Jun1-Jul 17, 2000 3
2. Simulator & Flight H/W & S/W Tes 15 days Sep 1 - Oct 6, 2000 3
3. H/W and S/W Test 3 days Jan 2-5, 2001 3
4. Receive and Unpack WEA 2 days Sep 1-2, 2000 3
5. Pack & ship WEA back to Ball 2 days Sep 6-7, 2000 3

PERFORMANCE SPECIFICATIONS:
Hardware shall meet the requirements of the IRAC Performance Verification Plan and SIRTF Observatory

and Interface Control Document. Procedures and test report format per examples.

APPLICABLE DOCUMENTS:
IRAC Performance Verification Plan
SIRTF Observatory and Interface Control Document

TASK END DATE: 3/31/01
MILESTONES/DELIVERABLES AND DATES:

Deliver all flight hardware 7/15/00
Compiete all integration procedures 5/4/00
Complete IRAC Cold Assemily Simulator 7/15/00
Provide all IRAC verification test reports 6/15/00
Complete IRAC High Fidelity Instfrument Simulator 7/156/00
Complete all fight hardware test, simulator test and technical st 3/31/01
PERFORMANCE STANDARDS: )
Schedule: On-time delivery/completion of the above deliverables/milestones

Technical: ATR's acceptance of the above

FINAL DELIVERY DESTINATION (NAME, BLDG, ROOM):
Raymond Jungo, building 5, room W076D

GSFC FORM 703-18450



